FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF OCTOBER 2009

Date: October 31, 2009

CONTRACTOR: Pacific Blue Construction LLC

ADDRESS: 1566 Haleukana Street Contract No. 57536 [ 1
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-36-6365
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improvements
CONTRACT FOR INSPECTION BRANCH USE . \39

[ ] SUBMITTAL REGISTER [ LCOMMENCEMENT REQUIREMENTST)
Basic Contract Amount $ 1,197,737.00  oue MoNTHLY: o B rc;';

Y
[ dPROJECT SCHEDULE - INITIAL & ONGOING ~ '_} B m
[ ,rSAu_Y REPORTS [ FP;‘W?;OT;L AFFIDAVRS %
= N

MONTHLY ESTIMATE CHECKLIST o _51 O
CHANGE ORDERS [_ATONTRACT NUMBER T PROJECT NAME & LOCATION
Total $ 54,956.00 [#] ALL SIGNATURES
Adjusted Contract Amount $ 1,252,693.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $ 1,197,737.00 100.00% $  54,956.00 $ 1,252,693.00
Retained $ 59,886.00 $ 2,748.00 $ 62,634.00
Amount Subject to Payment $ 1,137,851.00 $ 52,208.00 $ 1,190,059.00
Payments to Date $ 1,056,013.00 $ 52,208.00 $ 1,108,221.00
Payments Now Due $ 81,838.00 $ - $ 81,838.00
Payment No. 11
Remarks: .

CONTRACTOR:
Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

1. Computed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been received, and all
% payroll affidavits have been submitted, are current, or proper deductive exclusions have been

made to this request.

PEDEN * AL i “
Date:

3. Recommended: UProjecl Inspector or Engineer

PACIFIC BLUE CONSTRUCTION LLC

%ﬁ\ SM /{(m { / 26 /07 Name of Contractor

4 Recommended: Area Engineer/Architect Date
— A P
/" 90499 { bv// M /MEMBER _10/31/2009
5. Apgfoved: Branch Chief or District Engineer Date By signature / Title: Date

Thé Public Works Administrgtor certifies that change orders hayg been issued and the work performed
(72 DEC -2 2

State Fublic Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improveme DAGS Job No.: 14-36-6365
[w]
7 CONTRACT
S LICENSE BASIC CONTRACT| COMPL ] RETN AMOUNT]
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT! TO DATE|% CMPL %| RETAINED
Pacific Blue Construction LLC | General Contractor BC-23730 $358,130 $360,408] 100.64% 5% $18,020|A
SENNENENENEDERNNEEEEEE
NSNS EEEEEDENNESEEEES
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL.| RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE|% CMPL %| RETAINED
Aina Site Construction Inc Site Work AC-14086 $209,288 $209,288] 100.00% 5% $10,464
Beachside Roofing LLC Roofing & Water Proofing [BC-22075 $22,360 $22,360| 100.00% 5% $1,118
Duct-ter Sheet Metal Sheet Metal Flashing C-24150 $15,192 $15,192] 100.00% 5% $760
Flooring Innovations &
Interiors Flooring C-19753 $24,006 $24,006( 100.00% 5% $1,200
Hideo Tanaka Plumbing, Inc. |Plumbing C-11202 $37,880 $37,880f 100.00% 5% $1.894
HAM Co Glazing C-21761 $79,575 $79,575| 100.00% 5% $3,979
Hawaii Partition Systems, Inc. | Drywall-Acoustic C-19919 $65,720 $65,720| 100.00% 5% $3,286
Installation Services, Inc. Operable Panel Partitions [C-22619 $4,500 $4,500{ 100.00% 5% $225
Island Fumigation & Pest Vegetation Control &
Control, Inc. Termite Soil Treatment PCO-1066 $1,103 $1,103| 100.00% 5% $55
Parking Lot Striping's &
M & H Painting LLC Painting C-23288 $22,785 $20,507} 100.00% 5% $1,025
Reinforcing Steel & Metal
Martin Steel Constructors, Inc.|Railings BC-7337 $79,223 $79,223| 100.00% 5% $3,961
Niu Construction, Inc. Asphalt Concrete AC-13559 $35,155 $35,155| 100.00% 5% $1,758
Oahu Plumbing & Sheet Air Conditioning &
Metal, Ltd. Ventilation C-5325 $124,940 $124,940] 100.00% 5% $6.247
Sandwich Isle Landscaping Irrigation & Landscape C-15437 $54,465 $54,465| 100.00% 5% $2,723
TG Electric LLC Electrical C-26912 $61,415 $61,415] 100.00% 5% $3.071
Wellington Fencing Company
LLC Chain Link Fence C-22802 $2,000 $2,000{ 100.00% 5% $100
#DIV/0! 0% $0
#DIV/O! 0% $0
Total Retained from Subs $41,866|B

| $59,886]

r IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

b

Initial - Project Inspector or Engineer

PACIFIC BLUE CONSTRUCTION LLC

Name of Contractor

b/ o

ignature

10/31/2009
Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2009

CONTRACTOR: Pacific Blue Construction LLC Contract No.: 57536
PROJECT TITLE: Hanapepe Public Library Expansion and Site Improven DAGS Job No.: 14-36-6365
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %} RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLJ % RETAINED
Pacific Blue Construction LLC|General Contractor BC-23730 $22,008 $22,008| 100.00% 5% $1,100|A
SRRABAAREEEEREERSEEEE EeAEEEARERAmAmAR) REEEEEEEEEE T HHHH HHHHHT
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
|| S_UBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPL % RETAINED
TG Electric LLC Electrical C-26912 $21,637 $21,637| 100.00% 5% $1,082
Aina Site Construction, Inc. |Site Work AC-14086 $610 $610| 100.00% 5% $31
Martin Steel Constructiors,
Inc. Railings BC-7337 $3,763 $3,763| 100.00% 5% $188
Aina Site Construction, Inc. |Structural Footing AC-14086 $7,969 $7,969| 100.00% 5% $398
Remove Rescue
TG Electric LLC Assistance C-26912 -$5,341 -$5,341] 100.00% 5% -$267
Martin Steel Constructiors,
Inc. Reinforcing Steel BC-7337 $4,310 $4,310| 100.00% 5% $216
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0} 5% $0
Total Retained from Subs $1,648|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,748]

| certify that the above retentions are correct for this request.

Checked/Verified by:
PACIFIC BLUE CONSTRUCTION LLC
Name of Contractor ‘M
ﬁ K Initial - Project Inspector or Engineer
; ; Z‘A 10/31/2009
CBy Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



W
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS RE CE\VEU - UAG§ )
Monthly Payment Slip . OF PUBLIC WORKS
PAYMENT NO.: 11

PROJECT TITLE: HANAPEPE PUBLIC LIBRARY - EXPARSEDR e g & 20
IMPROVEMENTS

BILLING MONTH: October-09 DAGS JOB NO.: 1 4-36-6365 CONTRACT NO.: 57536

CONTRACTOR: PACIFIC BLUE CONSTRUCTION, LLC

VENDOR CODE: 27347900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B05-421M $86,145.00 $4,307.00 $81,838.00
i , =
Totals: $86,145.00 $4,307.00 3 $81,838.00
: i ¥
=
Change Order Payment Suffix: 2 - m
o B o
Suffix Fund Symbol Amount Earned Retainage g fﬂ m u‘ ue
o= —
02 B05-421M $0.00 $0.00 (5 ) @(_)O_'
e e N M o
2 ~ m
T - ~ Lww)
= i
Totals:
Grand Total: $86,145.00 $4,307.00 $81,838.00

_ ; Ne 12/4 /2007
Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 27347900

Cost Code 3A1
Voucher No. \'2,@5@ NQLL__,.
|
Verified By ED/ - 'Ll Oﬁl_{?ﬁ)



